

AAPAC Project Tracker – June 2012

Project #	Project Name	Priority	Submitter	Site Location	Project Timeline	AAPAC Funding	Non-AAPAC Funding	Artist(s)	Media	Current Status	Task Force Members
0908	Justice Center Lobby	Active	City of Ann Arbor	Municipal Center, Justice Center	Completion December, or January	\$150,000 set aside from 08-09 Muni Center	N/A	Ed Carpenter, Selection Panel recommendation	Permanent, interior and suspended	Approved by AAPAC and City Council	
Project Description: Public art work for the lobby of the Justice Center building. The work will be a suspended piece at the southwest corner of the first floor. That side of the lobby contains benches and a balcony on the second floor overlooks that portion of the lobby.						Monthly Update: <i>City Council approved project on May 7th.</i>					
1002	Mural Pilot Program	Active	AAPAC	Neighborhoods/TBD	Prototype launched FY 2010-2011 with proposed annual renewals	Funding per project	N/A	TBD	Mural	Ongoing	Wiltrud Simbuerger
Project Description: Program will select sites and implement murals on a regular basis.						Monthly Update: <i>See Project 1103. Mural Program Task Force met March 20th to discuss selection of second mural location. Will await the release of the SOQ for mural artists before location selection. SOQ for muralist sent to legal review with the city in May.</i>					
1103	Allmendinger Mural Program	Active	AAPAC	Allmendinger Park Shelter Columns	Proposals: January 31 Implementation: Summer 2012	\$5000	AAACF, \$7200	Mary Thiefels,	TBD	Project Approved	Wiltrud Simbuerger
Project Description: Mural upon the park's shelter and the shelter's support columns. First mural in the program.						Monthly Update: <i>AAPAC approval of artist at January meeting. Finalizing grant process with AAACFoundation. Grant approval expected to be on City Council agenda for June 4th.</i>					
1104	Sun Dragon	Active	AAPAC via Connie Brown	Fuller Pool	Investigation/feasibility study by May 21, 2011	\$2,000.00 NTE for feasibility. Cost TBD for replacement	N/A	Margaret Parker	Plexiglas	Waiting to meet with engineer. City project manager	Connie Brown
Project Description: Feasibility study to determine cost of re-fabrication and re-installation of Sun Dragon						Monthly Update: <i>Fabrication costs and Engineering costs submitted to city in 2011.</i>					
1105	Stadium Bridges	Active	AAPAC and City of Ann Arbor	Stadium Blvd.	TBD	TBD	N/A	TBD	TBD	Project approved by AAPAC in September; Task Force planning the project	Wiltrud Simbuerger, AAPAC Bob Miller, AAPAC Nancy Leff, Jim Kosteva, David Huntoon, Joss Kiely
Project Description: To provide public artwork along the bridge overpass on Stadium Blvd.						Monthly Update: <i>Task Force finalized RFP. Will be released upon completion of legal review.</i>					
1107	Rain garden	Active	City of Ann Arbor and Conservation Design Forum	Kinglsey and First St	TBD	\$20,000 to \$27,000	N/A	TBD	TBD	Project approved in November	Connie Brown
Project Description: A new public space will be created this fall and a rain garden will be installed in the space. The public space will contain a walkway and a bench. Public art will be a primary feature of the space. Close proximity to possible greenway.						Monthly Update: <i>Task Force met on April 19th and May 3rd. Will coordinate a public input meeting with the project this summer. Release of RFP will follow public input meeting.</i>					

AAPAC Project Tracker – June 2012

Project #	Project Name	Priority	Submitter	Site Location	Project Timeline	AAPAC Funding	Non-AAPAC Funding	Artist(s)	Media	Current Status	Task Force Members
1106	Argo Cascades	Approved	AAPAC	Argo Cascades	TBD	\$150,000 for entire project	N/A	TBD	TBD	Project approved in April	John Kotarski/ Malverne Winborne, Cheryl Saam, Margaret Parker, Cathy Fleisher, Bonnie Greenspoon, Julie Grand, Colin Smith
Project Description: City sites include the improvements at Argo Mill Race and the canoe by-pass.						Monthly Update: <i>Change in project scope to be determined at April meeting. Task Force has determined Argo site as the one location for a public art project.</i>					
1201	DIA Inside/Out	Annual Plan	AAPAC	TBD	2012-2013	TBD	DIA program funded	Various	Reproductions of DIA masterworks	Approval from DIA	John Kotarski, Connie Rizzolo Brown, Bob Miller, Tony Derezinski, Malverne Winborne
Project Description: Inside/Out is a Detroit Institute of Art program. It places reproductions of artwork in cities in the Detroit region. AAPAC has offered to collaborate with the DIA to be the "Community Curator" for Ann Arbor. AAPAC will organize educational programs in connection with the program and coordinate a process for selecting locations and artwork.						Monthly Update: <i>Meetings with the DIA forthcoming. DIA will finalize selected cities in late summer.</i>					

Calendar

