

AAPAC Project Tracker – December 2012

Project #	Project Name	Priority	Submitter	Site Location	Project Timeline	AAPAC Funding	Non-AAPAC Funding	Artist(s)	Media	Current Status	Task Force Members
0908	Justice Center Lobby	Active	City of Ann Arbor	Municipal Center, Justice Center	Completion in April	\$150,000 set aside from 08-09 Muni Center	N/A	Ed Carpenter,	Permanent, interior and suspended	Approved by AAPAC and City Council	Margaret Parker Elaine Sims Bob Grese Laura Rubin Margie Teall Ray Detter Homayoon Pirooz Marueen Devine Karl Daubmann
Project Description: Public art work for the lobby of the Justice Center building. The selected work is titled Radius, by Ed Carpenter. The work will be a suspended piece at the southwest corner of the building. Radius will be constructed of aluminum and diachronic glass. The piece will extend from the corner into the rest of the lobby and resembles the ripples that caused by a stone thrown into water.						Monthly Update: <i>The engineering for the artwork is complete. Ed Carpenter is working with city staff to secure permits and to make arrangements for the planned installation. The fabrication of the artwork will begin within the next month and the fabrication will be complete approximately two months after fabrication begins.</i>					
1002	Mural Program	Active	AAPAC	Neighborhoods/TBD	Prototype at Allmendinger with proposed annual renewals	Funding per project	N/A	TBD	Mural	Ongoing	Wiltrud Simbuerger, Connie Pulcifer
Project Description: An ongoing mural program will result in the completion of murals throughout the city. Two murals were approved for fiscal year 2013 and included in the Annual Plan.						Monthly Update: <i>SOQ for mural artists completed 40 artists are pre-qualified.</i>					
1105	Stadium Bridges	Active	AAPAC and City of Ann Arbor	Stadium Blvd.	2013	TBD	N/A	TBD	TBD	Finalists are being selected	Wiltrud Simbuerger, AAPAC Bob Miller, AAPAC Nancy Leff, David Huntoon, Joss Kiely
Project Description: To provide public artwork in the adjacent area and along the newly constructed bridge. The construction connects Stadium and State street and increases the open space at the location.						Monthly Update: <i>SOQ deadline was December 5th. The Selection Panel met to begin the evaluation of the submissions. Selection Panel will decide upon the finalists in January.</i>					
1106	Rain garden	Active	City of Ann Arbor and Conservation Design Forum	Kingsley and First St	Completion in Summer 2013	\$27,000	N/A	TBD	TBD	RFP was issued and current	Connie Brown Connie Brown Jerry Hancock Claudette Stern John Walters
Project Description: A new public space will be created this fall and a rain garden will be installed in the space. The public space will contain a walkway and a bench. Public art will be a primary feature of the space. Close proximity to possible greenway.						Monthly Update: <i>Pre-submission meeting was held this month. RFP was issued and due January 10th.</i>					
1107	Argo Cascades	Approved	AAPAC	Argo Cascades	TBD	\$150,000 for entire project	N/A	TBD	TBD	SOQ issued and current	John Kotarski/ Malverne Winborne, Cheryl Saam, Margaret Parker, Cathy Fleisher, Bonnie Greenspoon, Julie Grand, Colin Smith
Project Description: City sites include the improvements at Argo Mill Race and the canoe by-pass.						Monthly Update: <i>SOQ was issued and due March 6th.</i>					
1201	DIA Inside/Out	Annual Plan	AAPAC	TBD	2012-2013	None	DIA program	Various	Reproductions	Awaiting final	John Kotarski,

AAPAC Project Tracker – December 2012

Project #	Project Name	Priority	Submitter	Site Location	Project Timeline	AAPAC Funding	Non-AAPAC Funding	Artist(s)	Media	Current Status	Task Force Members
							funded		of DIA masterworks	approval from DIA	Connie Rizzolo Brown, Bob Miller, Tony Derezinski, Malverne Winborne
Project Description: Inside/Out is a Detroit Institute of Art program. It places reproductions of artwork in cities in the Detroit region. AAPAC has offered to collaborate with the DIA to be the "Community Curator" for Ann Arbor.						Monthly Update: <i>Status forthcoming</i>					
1202	Ellsworth and State, roundabout	Approved by AAPAC	City	Ellsworth and State, roundabout	2013 to 2014	TBD		TBD	TBD	Pre-Task Force	Bob Miller
Project Description: Construction on new roundabout begins in 2013. High traffic area with several new businesses nearby. The edge of the city limits. Public art can be placed in the center of the new roundabout.						Monthly Update: <i>First meeting with task force will be held next year.</i>					
1203	Forest Avenue Plaza	Approved by AAPAC	City	Forest Avenue Plaza	2013	\$35,000 *maximum	Parks and Recreation funds	TBD	TBD	Task Force	Bob Miller, Marsha Chamberlin, Maggie Ladd, Amy Kuras
Project Description: The small plaza adjacent to Forest Avenue has been selected by stakeholders as an area that is in need of improvements. Staff at the Parks and Recreation approached AAPAC for assistance in improving the plaza with public art.						Monthly Update: <i>Task Force met to discuss the site opportunities on December 5th. Parks and Recreation staff will determine the scope of the Plaza redesign project and how public art will be included with the project.</i>					
1204	Street Access Covers for water and sewer	Approved for investigation	AAPAC	TBD	2013	TBD		TBD	Designs for Iron Casting	Investigation	John Kotarski
Project Description: AAPAC approved an investigation into a project that would coordinate design competitions for Street Access Covers used by the city.						Monthly Update: <i>Investigation of the organization of a design competition is being looked at.</i>					